
Phases Scope Budget Total

per Phase Start End Start End Start End Start End Start End Start End

01A

Columbia HS Roof ($7M), 

Basketball Courts ($450K) 

and Tennis Courts ($1.6M) $9.05M 5/28/2024 6/14/2024 6/17/2024 7/5/2024 7/8/2024 7/30/2024 7/31/2024 11/18/2024 1/13/2025 2/4/2025 4/14/2025 10/30/2026

01B

GOFF MS Athletic Fields 

($10.5M) + Elevator ($400K)  $10.9M 7/8/2024 9/6/2024 9/10/2024 10/10/2024 10/15/2025 11/15/2024 11/18/2024 3/7/2025 7/9/2025 8/12/2025 10/6/2025 12/31/2026

02

GOFF Library Renovation 

($2.5M) -  Red Mill ES (Library 

$900K, Air Conditioning 

$6.8M, Misc  $4.5M) $14.7M 7/8/2024 9/13/2024 9/23/2024 12/6/2024 12/23/2024 4/18/2025 4/21/2025 7/1/2025 11/10/2025 12/12/2025 2/1/2026 12/31/2027

03

GOFF Remaining Site  and 

Interior including Main 

Entrance Addition ($10M) - 

Green Meadow ES ($9.9M) $19.9M 12/9/2024 2/6/2025 5/3/2025 6/27/2025 7/26/2025 1/15/2026 4/1/2026 11/16/2026 12/1/2026 1/31/2027 2/1/2027 12/31/2028

04

Columbia HS - Full Scope 

Interior ($8.2M) /Exterior 

($14.4M), Building & Grounds 

($350K) / Transportation 

($950K) $23.9M 12/9/2024 2/21/2025 06/31/2026 8/31/2026 9/19/2026 1/15/2027 2/2/2027 9/1/2027 10/18/2027 11/23/2027 12/1/2027 12/31/2029

05

Bell Top with Addition 

($10.9M), Donald P 

Sutherland with Addition 

($10.5M), Genet ($16.1M) $35.8M 12/9/2024 3/7/2025 9/14/2026 12/18/2026 1/4/2027 5/21/2027 6/7/2027 12/15/2027 1/24/2028 2/28/2028 4/1/2028 12/31/2029

05A

Genet MCA Reset Scope - 

June 28 $844K 6/30/2028

*District opportunity for third party review if available

Scope may move to Phase 2
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